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MEMORANDUM 

To: CHAIR AND COMMISSIONERS CTC Meeting: August 16-17, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.5e.(3), Action Item 

Prepared By:  Dave Moore 
 District 02 – Director 

Subject:  SUPPLEMENTAL FUNDS FOR CONSTRUCTION COMPLETION PHASE 
PPNO 3485/EA 4F220 – TRINITY COUNTY – STATE ROUTE 3 
RESOLUTION FA-23-10 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $850,000 in Construction 
Support for the State Highway Operation and Protection Program (SHOPP) Bridge 
Rehabilitation and Replacement project on State Route (SR) 3, in Trinity County, to complete 
the construction contract? 

RECOMMENDATION: 
The Department recommends that the Commission approve the requested supplemental funds 
allocation for this SHOPP project. 

PROJECT DESCRIPTION: 
This project is located on SR 3, near Trinity Center, at Swift Creek Bridge (No. 05-0059), in 
Trinity County.  The project will replace the bridge. 

FUNDING AND PROGRAMMING STATUS: 
In April 2016, the project was programmed for $2,090,000 in Construction Support in the 
SHOPP for allocation in Fiscal Year 2019-20.  In October 2020, the project was allocated for 
$2,500,000 in Construction Support.  In February 2021, the project was awarded for the 
construction phase.  In May 2021, construction began with 250 working days.  In        
September 2022, the project received G-12 funds in the amount of $300,000.  There are no 
remaining funds in Construction Support and the project was placed in and remains in wither 
suspension until further coordination with the contractor.  The project is 90 percent complete 
with 10 working days remaining; an additional 30 working days are proposed to be added 
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through a contractor change order.  The planned Construction Contract Acceptance is 
scheduled for December 2023. 

REASON FOR COST INCREASE: 
The project realized cost increases due to delays from recent wildfires, heavy precipitation, and 
utility relocations.  As a result, task orders were required for consultant staff to perform 
inspection work, and the additional inspection work required an additional construction season. 

During construction, the project was affected by two wildfires that delayed construction and 
added an additional construction season.  Work on the project was delayed as the 
Department’s construction support staff were redirected to work on emergency projects related 
to these wildfires.  In addition, the project encountered additional delays  while coordinating with 
the utility owner to relocate the existing fiber optic line from the old structure to the new one.  
The delays associated with the relocation pushed the schedule past the construction window, 
and contributed to the need for an additional construction season.  As a result, task orders were 
issued to consultants to help perform construction administration, inspection, and assistant 
resident engineer functions.  These consultants were utilized more than anticipated and were 
relied upon to perform some laboratory testing services and stormwater permit compliance 
during the unanticipated heavy precipitation that occurred during the 2022-23 months.  While 
G-12 funds were obtained in September 2022 to complete construction due to the delays, it 
was not anticipated at the time that the project would go into winter suspension.  These task 
orders resulted in an increase of $430,000 over the G-12 funding received for the project.

As a result of the delays to the project, additional support resources are needed to complete the 
remaining bridge and demolition work.  This includes demolition of the existing bridge, 
inspection of finish work related to the new bridge, environmental compliance and mitigation 
work, and construction closeout activities.  These remaining activities amount to $420,000 in 
support. 

CONSEQUENCES: 
If this allocation request for supplemental funds is not approved, the Department will not be able 
to complete construction of this project that is replacing the existing bridge.  If the construction 
contract is further delayed, it will likely result in claims by the contractor.  To complete 
construction at a later time, another project will have to be programmed in a future SHOPP 
cycle at a possible higher project cost. 

FINANCIAL RESOLUTION: 
Resolved, that $850,000 be allocated for Construction Support, to provide funds to complete the 
construction phase for this SHOPP project. 

Attachment 
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2.5e.(3) Supplemental Funds for Previously Voted Project Resolution FA-23-10

Near Trinity Center, from 1.3 miles south to 0.7 mile
north of Swift Creek Bridge No. 05-0059.
Outcome/Output: Replace Swift Creek Bridge No. 05
-0059.

Supplemental funds are needed to Complete
Construction.

CEQA - MND, 12/11/2018; Re-validation 6/26/2020
NEPA - CE, 12/11/2018; Re-validation 6/26/2020

Future consideration of funding approved under
Resolution E-19-02; January 2019.

Total revised amount $3,650,000

02-3485
505-3290 $321,400 $97,000 $418,400

RMRA
001-0890 $2,478,600 $753,000 $3,231,600

FTF
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0212000073

3
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1

$850,000
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